
ID Task Name Duration Start Finish

1 Trasnporte de Suelos Project 53 days? Wed 1/16/08 Sat 3/8/08
2 Create Website 0 days Wed 1/16/08 Wed 1/16/08

3 Create Bios 0 days Wed 1/23/08 Wed 1/23/08

4 Primary Research (lit) 4 days Fri 1/25/08 Mon 1/28/08

5 Prepare and Translate ppt 3 days? Tue 1/29/08 Thu 1/31/08

6 Remediation of existing d 22 days Fri 2/1/08 Fri 2/22/08
7 Research options 22 days Fri 2/1/08 Fri 2/22/08

8 Distinguish characteris 22 days Fri 2/1/08 Fri 2/22/08

9 Future dam design and c 22 days Fri 2/1/08 Fri 2/22/08
10 Further investigation o 22 days Fri 2/1/08 Fri 2/22/08

11 Education 22 days? Fri 2/1/08 Fri 2/22/08
12 Slide show on what w 22 days? Fri 2/1/08 Fri 2/22/08

13 Create brochuere 22 days? Fri 2/1/08 Fri 2/22/08

14 Make poster 5 days Mon 2/18/08 Fri 2/22/08

15 Finalize all Presentations 5 days? Mon 2/25/08 Fri 2/29/08

16 Trip to Mexico 8 days Sat 3/1/08 Sat 3/8/08
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